



PROJECT SCOPE DOCUMENT

Belvedere Pharmacy – Multi-Branch Digital Transformation Project

Date: December 2025

Prepared By: Isaac Antwi

Stakeholders:

- TK – Product Owner
- Elias – Project Lead
- Isaac – Senior Developer
- Dennis – Junior Developer

1. PROJECT OVERVIEW

Belvedere Pharmacy operates **three branches** (Belvedere, Kidbrook, Lawford).

This project aims to unify and modernize their digital ecosystem, ensuring:

- Professional web presence for all branches
- Centralized analytics and oversight
- Seamless integration with the Charac - NHS services platform
- Improved patient experience
- Ownership and independence from external developers
- Scalable foundation for future e-commerce

2. PROJECT OBJECTIVES

Objective 1 – Build Three Modern Pharmacy Websites

Develop brand-aligned, fast, secure, and mobile-friendly websites for:

1. Belvedere Pharmacy
2. Kidbrook Pharmacy
3. Lawford Pharmacy

Each website will include:

- Homepage with clear service offerings
- NHS-accredited services with pictorial icons
- Prescription ordering & appointment booking via Charac links
- Consultation request form (sent directly to pharmacy email)
- Testimonials from Google reviews
- Newsletter subscription system
- FAQ, Contact, Opening Hours pages
- Cookie, Privacy & Terms pages (GDPR-compliant)
- Social media integration
- Branch selector and cross-branch linking
- Improved color branding and typography

Objective 2 – Build a Central Multi-Branch Dashboard

A secure admin dashboard to allow management to:

- View analytics across all three branches
- See consultation form submissions
- Track newsletter signups
- View user activity metrics
- Switch between branch dashboards
- Track cookie consent data
- Prepare for future e-commerce and inventory modules

Objective 3 – Integrate With Charac Platform

Since Charac does not currently provide APIs, integration will be via:

- Secure redirect links
- Login page redirection
- Appointment & prescription ordering redirection
- App download links
- Deep link support if made available in future

Additionally:

- Official request to Charac for API confirmation
- Obtain pharmacy IDs & branch identifiers

- Document integration process for future scalability

Objective 4 — Transfer Full Website Ownership From Old Developers

Belvedere will obtain complete control of:

- Domains & DNS
- Hosting accounts
- Website source code
- CMS logins
- Backups and data
- SSL certificates
- Third-party integrations

Once transferred, the internal team will maintain and update everything.

Objective 5 — Social Media Setup & Content Framework

Create official:

- Facebook Page
- Instagram Page
- TikTok
- LinkedIn

Responsibilities:

- Establish branding consistency
- Connect socials to the websites
- Define posting frequency and templates
- Assign ongoing management to internal comms/content team

Objective 6 — Future Phase (Not in Current 8-Week Build): E-Commerce

Foundational planning for:

- Online sales of OTC products
- Payment integration (Stripe/Paystack)

- Delivery & Click & Collect modules
- Inventory & order management dashboard

This will be a separate project phase after initial launch.

3. PROJECT DELIVERABLES

A. Website Deliverables

- Fully developed responsive websites (3 branches)
- Updated NHS services content
- Consultation form with email routing
- Newsletter subscription + admin alerts
- Integrated Google reviews
- Social media icons & links
- Cookie Consent Manager
- SEO-optimized pages
- Branding refresh & accessibility improvements

B. Dashboard Deliverables

- Admin authentication system
- My-branch switching
- Consultation submissions list
- Newsletter subscribers module
- Traffic analytics integration (Google Analytics)
- Cookie consent tracking
- Dashboard UI + responsive layout

C. Infrastructure Deliverables

- Credential request document (Charac + old devs)
- Migration plan
- Hosting/DNS verification
- Backup & restore documentation

D. Regulatory & Compliance Deliverables

- Updated privacy policy
- Cookie policy
- Terms of use

- GDPR consent for newsletters
- Staff photo permissions (if applicable)

E. Documentation Deliverables

- Full project scope (this document)
- Dashboard user manual
- Website maintenance SOP
- SEO onboarding guide

4. PROJECT TIMELINE (8 WEEKS) – SUMMARY

(Mon–Fri only, starting December 9, 2025)

Week	Dates	Milestones
Week 1	Dec 9–12	Credentials, migration prep, branding
Week 2	Dec 15–19	Belvedere core website
Week 3	Dec 22–26	Branch websites + advanced features
Week 4	Dec 29–Jan 2	Branding/UI/Content refining
Week 5	Jan 5–9	Dashboard Phase 1
Week 6	Jan 12–16	Dashboard Phase 2
Week 7	Jan 19–23	Testing, SEO, optimizations
Week 8	Jan 26–30	Launch, deploy, training, handover

5. RACI MATRIX (Responsibility Overview)

Role	Responsibility
TK (Product Owner)	Approvals, requirements, decision making
Elias (Project Lead)	Coordination, communication, timelines

Isaac (Senior Developer)	System architecture, development, deployment
Dennis (Junior Developer)	UI updates, content entry, testing

6. ASSUMPTIONS

- Charac continues to provide redirect-based integration
- Old developers transfer files and access in full
- Management provides timely feedback within 24–48 hours
- No external delays from third parties (hosting, domain, or Charac)

7. CONSTRAINTS

- No API from Charac limits automation
- Christmas & New Year holiday season may affect feedback speed
- Three-branch content may require multiple approval cycles

8. RISKS & MITIGATION

Risk	Mitigation Strategy
Delays in access transfer	Escalation email + alternative migration plan
No APIs from Charac	Continue using redirects; document approach
Slow feedback from pharmacy staff	Schedule fixed review meetings
SEO competition (pharmacy near me)	Strengthened local SEO strategy + Google Business optimization
Branding conflicts	Early review rounds with TK & management

9. SUCCESS CRITERIA

The project is considered successful when:

- All 3 websites are live and functioning properly
- Central dashboard is operational
- All content is accurate and approved
- Social media accounts are set up and linked
- Staff understand how to use the dashboard and website tools
- All credentials are successfully transferred
- Charac integration is stable

10. SIGN-OFF

This scope will guide the 8-week project execution.

Approved By:

TK – Product Owner

Elias – Project Lead

Isaac – Senior Developer

Dennis – Junior Developer